COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2019

ESTI MATE SUMVARY 18: 35: 29
CONTI D; C20809 ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 20809- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 365.0 DAYS TIME ALLON 2/28/2019 FI XED COVPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  100. 00 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAl
PROJECT NO. BR0252- 444
RAMP BPM | -25 AND ROCKRI MMON P
NAME OF ROAD: 0201
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 02/ 28/ 2019 DATE TI ME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,499, 428.01 PARTI Cl PATI NG $ 8,101, 696. 49 $ 317, 269. 28
AWARD PRQIECT AM: $ 8, 269, 006. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 95. 320 TOTAL EARNI NGS 8,101, 696. 49 317, 269. 28
FUNDS AVAI LABLE: $ 397, 731. 52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,101, 696. 49 317, 269. 28
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -124,035. 10 0. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 7,977, 661. 39 317, 269. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,977, 661. 39 317, 269. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 317, 269. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 134. 600 134. 600
SY 0. 000 0. 00
16. 20000 134. 600 2,180.52
0013 202-00190 Rem of Conc Medi an Cover Matl 23. 000 0. 000
SY 17. 600 616. 00
35. 00000 17. 600 616. 00
0015 202-00201 Renoval of Curb 5, 500. 000 4,321. 000
LF 515. 000 4,392.95
8. 53000 4,836. 000 41, 251. 08
0020 202-00202 Renoval of CGutter 0. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Cutter 1, 318. 000 1, 096. 000
LF 222.000 574.98
2.59000 1, 318. 000 3,413.62
0030 202-00210 *Renoval of Concrete Pavenent 2,067. 350 1,917. 350
SY 150. 000 5,634. 00
37.56000 2,067. 350 77, 649. 67
0035 202-00215 *Renpval of Concrete Pavenent (Pl aning) 3, 154. 000 3,010. 000
SY 144. 000 2,617.92
18. 18000 3, 154. 000 57,339.72
0040 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renobval of Pavenent Marking 18, 415. 000 12,923. 000
SF 0. 000 0. 00
0. 82000 12,923. 000 10, 596. 86
0050 202-00700 *Renoval of Light Standard 15. 000 15. 000
EACH 0. 000 0. 00

347.72000 15. 000 5, 215. 80



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00705 *Renoval of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00
1, 274. 95000 13. 000 16, 574. 35
0060 202-01130 Renoval of Guardrail Type 3 7,902. 000 7,902. 000
LF 0. 000 0. 00
5. 99000 7,902. 000 47,332.98
0062 202-01170 Rem Gdrail Ty 7 120. 000 120. 000
LF 0. 000 0.00
63. 69000 120. 000 7,642. 80
0065 202-01300 Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
417. 15000 6. 000 2,502.90
0070 202-04002 Clean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
3, 208. 89000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 9, 019. 000 9, 019. 000
cY 0. 000 0. 00
16. 21000 9, 019. 000 146, 197. 99
0080 203-01100 Proof Rolling 9. 000 9. 000
HOUR 0. 000 0. 00
87.57000 9. 000 788.13
0085 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
189. 55000 0. 000 0. 00
0090 203-01510 Backhoe 20. 000 2.000
HOUR 0. 000 0. 00
83. 24000 2.000 166. 48
0095 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
299. 83000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 4.500 0. 000
HOUR 4.500 469. 94

104. 43000 4.500 469. 94



CONTI D

CAT NO0200

0105 203-01597

0110

203- 01622

0115

203- 02330

0116

900- 00004

0120

208- 00002

0125

208- 00020

0130

208- 00035

0133

208- 00041

0135

208- 00045

0140

208- 00070

0145 208-00103

ROADWAY

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
*Pot hol i ng

*Sweepi ng (Wth Pickup Broom

Laborer

*Added Item (Cubic Yard)/

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Rock Check Dam

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
299. 50000
93. 000
HOUR
147. 13000
0. 000
HOUR
30. 85000
75. 000
cy
21. 00000
739. 000
LF
3. 51000
0. 000
LF
1. 31000
472. 000
LF
4. 16000
2.000
EACH
828. 00000
3. 000
EACH
1, 760. 68000
3. 000
EACH
5, 288. 13000
284. 000
HOUR

47.77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

76. 000
17. 000
93. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

739. 000
0. 000
739. 000

0. 000
0. 000
0. 000

472.000
0. 000
472.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

262. 500
21.500
284. 000
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ESTI MATE RUN 03/ 07/ 2019

2,501.

1,027

.00

21

.00

.00

.00

.00

.00

.00

.00

.00

06

18:35: 29

AMOUNT

13,683

1,575

2,593

1,963

1,656

5,282

15, 864

13, 566

.00

09

.00

00

89

.00

52

00

04

39

68



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

208- 00105

208- 00107

208- 00207

210- 00750

210- 00815

210- 04010

210- 04020

210- 04025

210- 04035

212- 00006

212-00032

ROADWAY

Erosi on Control Ma

*Reset

Li ght

*Reset

Si gn Panel

Adj ust

Manhol e

*Modi fy Inlet

*Modi fy Structure

*Modi fy Guardrail

*Seedi ng (Native)

*Soi | Condi tioning

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
Renpval and Di sposal of Sedinent
Renoval of Trash

nagenent

St andar d

(Speci al)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
HOUR
112. 21000
152. 000
HOUR
115. 45000
100. 000
DAY
164. 37000
15. 000
EACH
1, 448. 81000
11. 000
EACH
58. 83000
3. 000
EACH
2,139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
3, 341. 200
LF
16. 15000
1. 500
ACRE
819. 64000
1. 500
ACRE

2, 235. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29. 000
0. 000
29. 000

151. 500
0.500
152. 000

52. 000
5. 000
57. 000

15. 000
0. 000
15. 000

8. 000
3. 000
11. 000

3. 000
0. 000
3. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

3, 341. 200
0. 000
3, 341. 200

0. 630
0. 210
0. 840

0.630
0.210
0. 840
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ESTI MATE RUN 03/ 07/ 2019

57

821.

176.

172.

469.

.00

.00

.00

.00

.00

.00

18:35: 29

AMOUNT

3,254

17,548

9, 369

21,732

647.

6,417

53, 449

12,133

53, 960

688.

1,877

09

40

09

15

13

78

66

96

38

50

72



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 213-00003 *Mil ching (Weed Free) 1. 500 0. 630
ACRE 0.210 96. 65
460. 22000 0. 840 386. 58
0210 213-00061 *Mul ch Tackifier 300. 000 126. 000
LB 42.000 73.50
1. 75000 168. 000 294. 00
0215 240- 00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
120. 35000 0. 000 0. 00
0220 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 59000 0. 000 0. 00
0225 304-06007  Aggregate Base Course (Cl ass 6) 1, 214. 660 1,214. 660
cY 0. 000 0. 00
67. 28000 1, 214. 660 81, 722. 32
0229 403-00720  HMA (Patching) (Asph) 93. 400 93. 400
TON 0. 000 0. 00
221.00000 93. 400 20, 641. 40
0230 403-00721 *Hot Mx Asphalt (Patching) (Asphalt) 499. 000 499. 000
Sy 0. 000 0. 00
32. 81000 499. 000 16, 372. 19
0235 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 6, 037. 560 6, 037. 560
TON 0. 000 0. 00
120. 29000 6, 037. 560 726, 258. 09
0240 403-36721 *Hot M x Asphalt (Grading ST)(75) (PG 58-28) 11, 156. 440 11, 156. 440
TON 0. 000 0. 00
109. 36000 11, 156. 440 1, 220, 068. 28
0245 411-10255 *Emul si fied Asphalt (Sl ow Setting) 6, 296. 000 6, 296. 000
GAL 0. 000 0. 00
3. 28000 6, 296. 000 20, 650. 88
0250 412-01250 Concrete Pavenment (12-1/2 Inch) 1,917. 350 1, 682. 350
SY 221.000 25,001. 73

113. 13000 1, 903. 350 215, 325. 99



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20809-BI D ESTI MATE RUN 03/ 07/ 2019
PRQIECT BR0252- 444 ESTI MATE NO 0012 18:35: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0255 507-00000 Concrete Slope and Ditch Paving 76. 000 76. 000
cY 0. 000 0. 00
576. 87000 76. 000 43, 842.12
0260 601-40401 *Structural Concrete Stain 18, 346. 000 18, 346. 000
SF 0. 000 0. 00
1. 44000 18, 346. 000 26, 418. 24
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 443. 000 443. 000
LF 0. 000 0. 00
90. 92000 443. 000 40, 277. 56
0270 604-26005 Vane Grate Inlet (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 813. 33000 3.000 14, 439. 99
0275 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 3,578. 000 3,578. 000
LF 0. 000 0. 00
20. 43000 3,578. 000 73,098. 54
0280 606-00710 *Quardrail Type 7 (Style CA) 187. 000 187. 000
LF 0. 000 0. 00
70. 04000 187. 000 13, 097. 48
0285 606-00740  *Guardrail Type 7 (Style CE) 2, 064. 000 2,064. 000
LF 0. 000 0. 00
92. 14000 2,064. 000 190, 176. 96
0290 606-00741 *Quardrail Type 7 (Style CE) (Special) 322.000 322.000
LF 0. 000 0. 00
305. 98000 322.000 98, 525. 56
0295 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0. 00
0300 606-01370 *Transition Type 3G 15. 000 15. 000
EACH 0. 000 0. 00
1, 929. 61000 15. 000 28,944. 15
0305 606-01380 *Transition Type 3H 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 12000 10. 000 12,001. 20



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 606-01460 *Medi an Ter mi nal 1. 000 1.000
EACH 0. 000 0.00
4,587. 64000 1. 000 4,587. 64
0315 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00
0320 609-21010 *Curb and Gutter Type 2 (Section |-B) 285. 000 0. 000
LF 0. 000 0. 00
25. 67000 0. 000 0. 00
0325 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 371. 000 1, 057. 000
LF 267.000 7,953.93
29. 79000 1, 324. 000 39, 441. 96
0330 609- 23000 *Qutter (Special) 0. 000 0. 000
LF 0. 000 0.00
23.53000 0. 000 0. 00
0335 609-40042 *Curb Type 4 (Special)(Vertical) 829. 000 0. 000
LF 829. 000 19, 597. 56
23. 64000 829. 000 19, 597. 56
0340 609-60011 *Curb Type 6 (Section M 3, 743. 000 3, 577. 000
LF 166. 000 1, 816. 04
10. 94000 3, 743. 000 40, 948. 42
0342 610- 00024 Medi an Cover (4 In Pattern Conc) 207. 000 0. 000
SF 158. 100 2,181.78
13. 80000 158. 100 2,181.78
0344 613-00206 2 In Elec Cond (Bored) 130. 000 130. 000
LF 0. 000 0.00
27.60000 130. 000 3,588. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
32. 45000 0. 000 0. 00
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 669. 000 2, 669. 000
LF 0. 000 0. 00

11. 59000 2,669. 000 30,933.71



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20809-BI D
PRQIECT BR0252- 444 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0355 613-07000  *Pull Box (Special) 0. 000
EACH
579. 52000
0360 613-07002 *Type Two Pull Box 1. 000
EACH
579. 52000
0365 613-07070 *EMS Bal | Marker 3. 000
EACH
57. 95000
0370 613-10000 *Wring 1. 000
LS
41, 725. 75000
0375 613-10015 *Breakaway Wring System 15. 000
EACH
98. 52000
0380 613-40010 *Li ght Standard Foundati on 2.000
EACH
1, 854. 48000
0385 613-40012 *Li ght Standard Foundati on Speci al 11. 000
EACH
1, 390. 86000
0386 900- 00007 Added Item (Each)/ 37.000
EACH
718. 75000
0390 614-00011 *Sign Panel (Cass I) 60. 000
SF
37. 44000
0395 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socket) 63. 000
LF
26. 74000
0400 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000
EACH

5, 447.53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

15. 000
0. 000
15. 000

2.000
0. 000
2.000

11. 000
0. 000
11. 000

37.000
0. 000
37.000

40. 500
19. 500
60. 000

18. 000
8. 000
26. 000

2.000
0. 000
2.000
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730.

213

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:35: 29

AMOUNT

579.

41,725

1, 477

3,708

15, 299

26, 593

2,246

695.

10, 895

.00

52

.00

75

80

96

46

75

40

24

06



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 614-72745 *Bl ank Qut Sign Munting Support & Wring 2.000 2.000
EACH 0. 000 0. 00
1, 159. 05000 2.000 2,318.10
0410 621-00450 *Det our Pavenent 3,125. 000 3,125. 000
SY 0. 000 0. 00
61. 00000 3, 125. 000 190, 625. 00
0415 625-00000  *Construction Surveying 1. 000 0.985
LS 0.015 3, 000. 00
200, 000. 00000 1. 000 200, 000. 00
0416 625-00001 Const Surveying (Hour) 8. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0420 626-00000 *Mobi | i zati on 1. 000 0. 680
LS 0. 000 0. 00
1, 060, 000. 00000 0. 680 720, 800. 00
0421 626- 00005 Mobi | i zati on 2.000 2.000
DAY 0. 000 0. 00
250. 00000 2.000 500. 00
0425 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 107. 000 27.000
GAL 80. 000 19, 632.00
245. 40000 107. 000 26, 257. 80
0430 627-00011 *Pavenent Mar ki ng Paint (Waterborne) 1, 050. 000 1, 050. 000
GAL 0. 000 0. 00
130. 96000 1, 050. 000 137, 508. 00
0435 627-01001  *Preformed Plastic Pavement Marking (Type I) 1, 831. 000 431. 000
SF 1, 400. 000 18, 326. 00
13. 09000 1, 831. 000 23,967.79
0440 627-02010 *Prefornmed Plastic Pavement Marking (Type 11) (Inlaid) 3, 430. 000 93. 000
SF 3, 337.000 54,593. 32
16. 36000 3, 430. 000 56, 114. 80
0445 627-30405  *Preformed Thernopl astic Pavenent Marking 179. 000 179. 000
(Wor d- Synbol )
SF 0. 000 0. 00

18. 54000 179. 000 3, 318. 66



CONTI D

ROADWAY

CAT NO0200

0450 627-30410

0455

627-40003

0460

630- 00000

0465

630- 00007

0470

630- 00012

0475

630- 00015

0480

630- 80001

0485

630- 80335

0490

630- 80341

0495

630- 80342

0500 630-80343

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Met hy

Met hacryl ate Pavenent Marking (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Uni formed Traffic Control

Coor di nati on

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
334. 000
SF
13. 09000
2, 069. 000
SF
27. 27000
513. 000
HOUR
33. 05000
144. 000
DAY
106. 23000
215. 000
DAY
1, 416. 46000
0. 000
HOUR
11. 80000
17. 000
EACH
944. 30000
6. 000
EACH
94. 43000
148. 000
EACH
94. 43000
114. 000
EACH
94. 43000
56. 000
EACH

94. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

334. 000
0. 000

334. 000

2, 069.
0. 000
000

000

2, 069.

485. 500
27.500
. 000

128. 000
16. 000

144.000

. 000
17. 000
. 000

0. 000
0. 000
0. 000

15. 300
1.700
17. 000

5. 400
0. 600
6. 000

. 200
14. 800
. 000

95. 400
18. 600
114.000

50. 400
5. 600
56. 000

Page 11
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908

1,699

24,079

1,605

56

1,397

1, 756

528.

.00

.00

68

82

.00

31

56

40

18:35: 29

AMOUNT

4,372

56, 421.

16, 954

15, 297

293, 207

16, 053

566.

13,975

10, 765

5, 288

06

63

65

12

22

.00

10

58

64

02

08



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 630- 80350 *Vertical Panel 80. 000 72.000
EACH 8. 000 283. 28
35. 41000 80. 000 2,832.80
0510 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 2,124.68
7,082. 28000 3. 000 21, 246. 84
0515 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 3. 600
Type
ype) EACH 1.400 1,817.79
1, 298. 42000 5. 000 6,492. 10
0520 630-80360  *Drum Channel i zi ng Devi ce 100. 000 90. 000
EACH 10. 000 354.10
35. 41000 100. 000 3,541.00
0525 630-80367 *Portable Traffic Speed Monitor 4.000 3. 600
EACH 0. 400 944. 30
2, 360. 76000 4.000 9, 443. 04
0530 630-80370 Concrete Barrier (Tenporary) 13, 632. 000 12, 268. 800
LF 1, 363. 200 35, 361. 41
25. 94000 13, 632. 000 353, 614. 08
0531 630-80371 Reset Concrete Barrier (Tenp) 5, 008. 000 4,507. 200
LF 500. 800 260. 42
0. 52000 5, 008. 000 2,604. 16
0535 630-80378 G are Screen (Tenporary) 4, 140. 000 3, 726. 000
LF 414. 000 7,576. 20
18. 30000 4,140. 000 75,762. 00
0540 630-80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 188. 80
9. 44000 200. 000 1, 888. 00
0542 630-80384 Tubul ar Mar ker 19. 000 17. 100
EACH 1.900 218. 50
115. 00000 19. 000 2,185.00
0545 630-85010  *lnpact Attenuator (Tenporary) 10. 000 9. 000
EACH 1.000 2,360. 76

2,360. 76000 10. 000 23, 607. 60



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0.100 6, 492. 09
64, 920. 91000 1. 000 64, 920. 91
0555 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0560 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70012 F/ A Asphalt Pavenent Incentive 5, 455. 790 0. 000
FA 5, 355. 790 5, 355. 79
1. 00000 5, 355. 790 5,355.79
0575 700-70016 F/ A Fuel Cost Adj ustnment 16, 500. 000 8,490. 830
F A -11. 230 -11.23
1. 00000 8, 479. 600 8, 479. 60
0580 700-70018 F/ A Roadway Snoothness Incentive 3, 104. 600 0. 000
FA 3, 104. 600 3, 104. 60
1. 00000 3, 104. 600 3,104. 60
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -1, 457.930 -1, 457.930
FA 0. 000 0. 00
1. 00000 -1,457.930 -1,457.93
0590 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0595 700-70034 F/ A Coring and Patching 28, 306. 440 28, 306. 440
FA 0. 000 0. 00
1. 00000 28, 306. 440 28, 306. 44
0600 700-70190 F/ A El ectric Service 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700- 70230 F/ A Conmuni cati on Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0609 900- 00006 Added Item (Dol lar)/ Extra Work - Deck Heating for 23, 069. 090 0. 000
Wat er proofi ng Menbrane Install
DOL 23, 069. 090 23,069. 09
1. 00000 23, 069. 090 23, 069. 09
0610 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0611 900- 00005 Added Item (Day)/ Extended Overhead 37.000 26. 000
DAY 11. 000 12,247.84
1,113. 44000 37. 000 41,197. 28
0612 900- 00006 Added Item (Dol lar)/ P/R Wrking Tinme Violation -450. 000 -450. 000
DOL -5, 400. 000 -5, 400. 00
1. 00000 -5, 850. 000 -5,850. 00
0613 900- 00006 Added Item (Dollar)/ Extra Wrk - Renoval of Concrete 2,798.790 2,798. 790
Pavenent (Pl aning)
DOL 0. 000 0. 00
1. 00000 2,798.790 2,798.79
0614 900-00022 Added Item (Square Yard)/ Extra Work - Wnter 380. 000 138. 000
Protection
Sy 221. 000 552. 50
2.50000 359. 000 897. 50

CAT 0200 CURRENT AMT $ 6,744,710.97 $ 301, 682.23 $ 6, 346, 994. 79
CAT NO0300 1-17-NH

0615 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 581. 000 581. 000
5% 0. 000 0. 00
9. 95000 581. 000 5,780. 95
0620 202- 00426 *Renpval of Bridge Railing (Special) 163. 000 163. 000
LF 0. 000 0.00
64. 75000 163. 000 10, 554. 25
0625 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0630 202-00504 Renopval of Expansion Device 309. 000 309. 000
LF 0. 000 0. 00
122. 31000 309. 000 37,793.79
0635 206- 00065 *Structure Backfill (FlowFill) 65. 000 65. 000
cY 0. 000 0. 00
145. 53000 65. 000 9, 459. 45
0640 210-04020 *Modify Inlet 2.000 2.000
EACH 0. 000 0. 00
2,813. 14000 2.000 5,626. 28
0645 515-00120  *Waterproofing (Menbrane) 4, 354. 000 4, 354. 000
SY 0. 000 0. 00
19. 15000 4, 354. 000 83, 379. 10
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 309. 000 309. 000
LF 0. 000 0. 00
182. 70000 309. 000 56, 454. 30
0650 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
7.57000 0. 000 0. 00
0655 518-03000 Sawi ng and Seal i ng Bridge Joint 309. 000 309. 000
LF 0. 000 0. 00
22.01000 309. 000 6, 801. 09
0660 601-06100 Concrete (Patching) 39. 600 39. 600
cY 0. 000 0. 00
440. 00000 39. 600 17, 424.00
0665 601-40401 *Structural Concrete Stain 4,812. 000 2, 430. 000
SF 2,382.000 3,430.08
1. 44000 4,812. 000 6, 929. 28
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 3,772.000 3,772.000
LB 0. 000 0. 00
0. 96000 3, 772.000 3,621.12
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 080 163. 080
LF 0. 000 0. 00

124. 68000 163. 080 20, 332.81



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0680 625-00100 *Gound Penetrating Radar Survey 1, 245. 000 1, 245. 000
SF 0. 000 0.00
0. 45000 1, 245. 000 560. 25
CAT 0300 CURRENT AMT $ 264,716.67 $ 3,430.08% 264, 716.67

CAT NOO301 1-17-N

0685 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 218. 000 218. 000
SY 0. 000 0. 00
9. 95000 218. 000 2,169. 10
0690 202- 00426 Renoval of Bridge Railing (Special) 183. 000 183. 000
LF 0. 000 0. 00
64. 75000 183. 000 11, 849. 25
0695 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
0700 202-00504 Renoval of Expansion Device 324. 000 324. 000
LF 0. 000 0. 00
122. 31000 324.000 39, 628. 44
0705 206- 00065 *Structure Backfill (FlowFill) 3. 000 3. 000
cY 0. 000 0. 00
145. 53000 3. 000 436. 59
0710 210-04020 *Modi fy Inlet 1. 000 1.000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
0715 515-00120 *Waterproofing (Menbrane) 4, 366. 000 4, 366. 000
SY 0. 000 0. 00
19. 15000 4, 366. 000 83, 608. 90
0720 518-01004 Bri dge Expansion Device (0-4 Inch) 324. 000 324.000
LF 0. 000 0. 00
182. 70000 324.000 59, 194. 80
0720 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00

7.22000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20809-BI D ESTI MATE RUN
PRQIECT BR0252- 444 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0301 1-17-N
0720 MATERI AL ALLOWANCE Bridge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0725 518- 03000 Sawi ng and Seal i ng Bridge Joint 324.000 324.000
LF 0. 000 0. 00
22.01000 324.000 7,131.24
0730 601-06100 Concrete (Patching) 42.520 42.520
cY 0. 000 0. 00
440. 00000 42.520 18, 708. 80
0735 601-40401 *Structural Concrete Stain 4, 884. 000 4, 472.000
SF 412. 000 593. 28
1. 44000 4,884.000 7,032. 96
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 4, 957. 000 4, 957. 000
LB 0. 000 0. 00
0. 96000 4,957. 000 4,758.72
0745 606-10705 *Bridge Rail Type 7 (Special) 183. 000 183. 000
LF 0. 000 0. 00
124. 68000 183. 000 22,816. 44
0750 613-00200 *2 Inch Electrical Conduit 73. 000 73.000
LF 0. 000 0. 00
11. 59000 73.000 846. 07
0755 625-00100 *Gound Penetrating Radar Survey 1, 362. 000 1, 362. 000
SF 0. 000 0. 00
0. 45000 1, 362. 000 612. 90
CAT 0301 CURRENT AMT $ 261,607.35% 593.28 $ 261, 607. 35
CAT NO0302 1-17-NJ
0760 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 77.000 77.000
SY 0. 000 0. 00
9. 95000 77.000 766. 15
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 202. 000
LF 0. 000 0. 00
64. 75000 202. 000 13, 079. 50
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0770 202-00453 Renoval of Portions of Present Structure (C ass 2) 1. 000 1. 000
Sy 0. 000 0. 00
153. 85000 1. 000 153. 85
0775 202- 00504 Renoval of Expansion Device 160. 000 160. 000
LF 0. 000 0. 00
122. 31000 160. 000 19, 569. 60
0780 206- 00065 *Structure Backfill (FlowFill) 38. 000 38. 000
cY 0. 000 0. 00
145. 53000 38. 000 5,530. 14
0785 210-04020 *Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
2,813. 14000 2.000 5,626. 28
0790 509-08102 Provi de Tenporary Support 2.000 1. 000
EACH 1.000 4,906.78
4,906. 78000 2.000 9, 813. 56
0795 515-00120 *Waterproofing (Menbrane) 2,505. 000 2, 505. 000
SY 0. 000 0. 00
19. 15000 2,505. 000 47,970. 75
0800 518-01004 Bri dge Expansion Device (0-4 Inch) 160. 000 160. 000
LF 0. 000 0. 00
182. 70000 160. 000 29, 232.00
0800 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00
29. 24000 0. 000 0.00
0800 MATERI AL ALLOWANCE Bri dge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0805 518- 03000 Sawi ng and Seal i ng Bridge Joint 160. 000 160. 000
LF 0. 000 0. 00
22.01000 160. 000 3,521. 60
0810 601-06100 Concrete (Patching) 20. 830 20. 830
cY 0. 000 0. 00

440. 00000 20. 830 9, 165. 20
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0815 601-40401 *Structural Concrete Stain 1, 632. 000 816. 000
SF 816. 000 1,175.04
1. 44000 1, 632. 000 2, 350. 08
0820 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,043. 000 2,043. 000
LB 0. 000 0. 00
0. 96000 2, 043. 000 1,961.28
0825 606-10705 *Bridge Rail Type 7 (Special) 202. 000 202. 000
LF 0. 000 0. 00
124. 68000 202. 000 25, 185. 36
0830 613-00200 *2 Inch Electrical Conduit 196. 000 196. 000
LF 0. 000 0. 00
11. 59000 196. 000 2,271.64
0832 613-00207 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 354. 000 354. 000
LF 0. 000 0. 00
19. 60000 354. 000 6, 938. 40
0835 625-00100 *Gound Penetrating Radar Survey 0. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0.00
CAT 0302 CURRENT AMT $ 183,135.39% 6,081.82% 183, 135. 39

CAT NO0303 1-17-NK

0840 202-00217  *Renpbve Concrete Pavenment (Pl aning) (Special) 274.000 274.000
Sy 0. 000 0. 00
9. 95000 274.000 2,726.30
0845 202-00426 Renoval of Bridge Railing (Special) 129. 000 129. 000
LF 0. 000 0. 00
64. 75000 129. 000 8,352.75
0850 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202- 00504 Renoval of Expansion Device 144. 000 144. 000
LF 0. 000 0. 00

122. 31000 144.000 17,612. 64



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0860 206- 00065 *Structure Backfill (FlowFill) 14.000 14. 000
cY 0. 000 0. 00
145. 53000 14. 000 2,037.42
0865 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1.000 2,813.14
0870 515-00120  *Waterproofing (Menbrane) 1, 327. 000 1, 327.000
Sy 0. 000 0. 00
19. 15000 1, 327. 000 25,412. 05
0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 144.000
LF 0. 000 0. 00
154. 09000 144. 000 22,188. 96
0880 518-03000 Sawi ng and Seal ing Bridge Joint 144. 000 144.000
LF 0. 000 0. 00
22.01000 144. 000 3,169. 44
0885 601- 06100 Concrete (Patching) 18. 030 18. 030
cY 0. 000 0. 00
440. 00000 18. 030 7,933.20
0890 601-40401  *Structural Concrete Stain 933. 000 933. 000
SF 0. 000 0. 00
1. 44000 933. 000 1, 343.52
0895 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 194. 000 1, 194. 000
LB 0. 000 0. 00
0. 96000 1, 194. 000 1,146. 24
0900 606-10705 *Bridge Rail Type 7 (Special) 63. 900 63. 900
LF 0. 000 0. 00
124. 68000 63. 900 7,967.05
0905 606-11032 *Bridge Rail Type 10M ( Speci al ) 65. 000 65. 000
LF 0. 000 0. 00

73. 24000 65. 000 4,760. 60
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0910 625-00100 *Gound Penetrating Radar Survey 1, 386. 000 1, 386. 000
SF 0. 000 0.00
0. 45000 1, 386. 000 623.70
CAT 0303 CURRENT AMT $ 108,087.01 % 0.00% 108,087.01

CAT NO0304 1-17-NL

0915 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 238. 000 238. 000
SY 0. 000 0. 00
9. 95000 238. 000 2,368.10
0920 202- 00426 Renoval of Bridge Railing (Special) 129. 010 129.010
LF 0. 000 0. 00
64. 75000 129. 010 8, 353. 40
0925 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0.00
0930 202-00504 Renopval of Expansion Device 144. 000 144.000
LF 0. 000 0. 00
122. 31000 144. 000 17,612. 64
0935 206- 00065 *Structure Backfill (FlowFill) 7.000 7.000
cY 0. 000 0. 00
145. 53000 7.000 1,018.71
0940 210-04020 *Modify Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
0945 515-00120 *Waterproofing (Menbrane) 1, 327. 000 1, 327.000
SY 0. 000 0. 00
19. 15000 1, 327.000 25,412. 05
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 144.000
LF 0. 000 0. 00
154. 09000 144. 000 22,188. 96
0955 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 144. 000
LF 0. 000 0. 00

22.01000 144.000 3, 169. 44
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0960 601-06100 Concrete (Patching) 18. 000 18. 000
cY 0. 000 0. 00
440. 00000 18. 000 7,920. 00
0965 601-40401  *Structural Concrete Stain 932. 000 676. 000
SF 256. 000 368. 64
1. 44000 932. 000 1,342.08
0970 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 178. 000 1,178. 000
LB 0. 000 0. 00
0. 96000 1,178. 000 1, 130. 88
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 65. 000
LF 0. 000 0. 00
124. 68000 65. 000 8,104. 20
0980 606-11032 *Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0. 00
73. 24000 65. 000 4,760. 60
0985 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 1, 386. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70
CAT 0304 CURRENT AMT $ 106, 817.90 % 368.64$% 106, 817.90

CAT NOO0305 1-17-NN

0995 202-00217 *Renpve Concrete Pavement (Planing) (Special) 97. 000 97. 000
SY 0. 000 0. 00
9. 95000 97. 000 965. 15
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 134. 000
LF 0. 000 0.00
64. 75000 134. 000 8, 676.50
1005 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1010 202-00504 Renoval of Expansion Device 211. 000 211. 000
LF 0. 000 0. 00
122. 31000 211. 000 25, 807. 41
1015 202- 06530 Clean Drain Pipe (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1020 206- 00065 *Structure Backfill (FlowFill) 15. 000 15. 000
cY 0. 000 0. 00
145. 53000 15. 000 2,182.95
1025 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
1030 513-00690 Bridge Drain (Special) 1. 000 1.000
EACH 0. 000 0. 00
2,193. 66000 1. 000 2,193. 66
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 4, 063. 000
SY 0. 000 0. 00
19. 15000 4, 063. 000 77, 806. 45
1040 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 211.000
LF 0. 000 0. 00
182. 70000 211. 000 38,549.70
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 211. 000
LF 0. 000 0. 00
22.01000 211. 000 4,644.11
1050 601-06100  Concrete (Patching) 26. 880 26. 880
cY 0. 000 0. 00
440. 00000 26. 880 11, 827. 20
1055 601- 40401 *Structural Concrete Stain 2,327.000 2,203. 000
SF 124. 000 178. 56
1. 44000 2,327.000 3,350.88
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 2,588. 000 2,588. 000
LB 0. 000 0. 00

0. 96000 2,588. 000 2,484. 48
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PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1065 606- 10705 *Bridge Rail Type 7 (Special) 69. 000 69. 000
LF 0. 000 0.00
124. 68000 69. 000 8, 602. 92
1070 606-11032 *Bridge Rail Type 10M ( Speci al) 67.000 67.000
LF 0. 000 0. 00
73. 24000 67. 000 4,907. 08
1075 625-00100 *Gound Penetrating Radar Survey 1, 330. 000 1, 330. 000
SF 0. 000 0.00
0. 45000 1, 330. 000 598. 50
CAT 0305 CURRENT AMT $ 195, 410.13 % 178.56$ 195, 410. 13

CAT NO0306 1-17-NO

1080 202-00217 *Renove Concrete Pavenent (Planing) (Special) 246. 000 246. 000
SY 0. 000 0. 00
9. 95000 246. 000 2,447.70
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 131. 000
LF 0. 000 0. 00
64. 75000 131. 000 8,482. 25
1090 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0.00
1095 202-00504 Renoval of Expansion Device 211. 000 211. 000
LF 0. 000 0. 00
122. 31000 211. 000 25, 807. 41
1100 202- 06530 Clean Drain Pipe (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0.00
1105 206-00065 *Structure Backfill (FlowFill) 10. 000 10. 000
Ccy 0. 000 0. 00
145. 53000 10. 000 1, 455. 30
1110 513-00690 Bridge Drain (Special) 4. 000 4. 000
EACH 0. 000 0. 00

2, 193. 66000 4.000 8,774.64



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1115 515-00120  *Waterproofing (Menbrane) 4, 054. 000 4, 053. 190
Sy 0. 000 0. 00
19. 15000 4,053. 190 77,618.59
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 211.000
LF 0. 000 0. 00
182. 70000 211. 000 38,549.70
1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 211.000
LF 0. 000 0. 00
22.01000 211. 000 4,644.11
1130 601-06100 Concrete (Patching) 26. 830 26. 830
cY 0. 000 0. 00
440. 00000 26. 830 11, 805. 20
1135 601- 40401 *Structural Concrete Stain 2, 320. 000 2, 056. 000
SF 264. 000 380. 16
1. 44000 2,320. 000 3, 340. 80
1140 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,328. 000 2,328.000
LB 0. 000 0. 00
0. 96000 2,328.000 2,234.88
1145 606- 10705 *Bridge Rail Type 7 (Special) 75. 000 75. 000
LF 0. 000 0. 00
124. 68000 75. 000 9, 351. 00
1150 606-11032 *Bridge Rail Type 10M ( Speci al ) 66. 000 66. 000
LF 0. 000 0. 00
73. 24000 66. 000 4,833.84
1155 613-00200 *2 Inch Electrical Conduit 69. 000 69. 000
LF 0. 000 0. 00
11. 59000 69. 000 799.71
1160 625-00100 *Ground Penetrating Radar Survey 1, 311. 000 1, 311. 000
SF 0. 000 0. 00
0. 45000 1, 311. 000 589. 95

CAT 0306 CURRENT AMT $ 200, 750.59 % 380.16$ 200, 735.08



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1165 202-00217 *Renopve Concrete Pavement (Pl aning) (Special) 76. 000 76. 000
Sy 0. 000 0. 00
9. 95000 76. 000 756. 20
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 131. 000
LF 0. 000 0. 00
64. 75000 131. 000 8,482.25
1175 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 148. 000
LF 0. 000 0. 00
122. 31000 148. 000 18, 101. 88
1185 206- 00065 *Structure Backfill (FlowFill) 20. 000 20. 000
cY 0. 000 0. 00
145. 53000 20. 000 2,910. 60
1190 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1.000 2,813.14
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 1, 564. 000
SY 0. 000 0. 00
19. 15000 1, 564. 000 29, 950. 60
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 148. 000
LF 0. 000 0. 00
154. 09000 148. 000 22, 805. 32
1205 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 148. 000
LF 0. 000 0. 00
22.01000 148. 000 3, 257. 48
1210 601-06100 Concrete (Patching) 18. 200 18. 200
cY 0. 000 0. 00
440. 00000 18. 200 8, 008. 00
1215 601- 40401 *Structural Concrete Stain 1, 061. 000 1, 061. 000
SF 0. 000 0. 00

1. 44000 1, 061. 000 1,527. 84



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1220 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 260. 000 1, 260. 000
LB 0. 000 0.00
0. 96000 1, 260. 000 1, 209. 60
1225 606-10705 *Bridge Rail Type 7 (Special) 66. 000 66. 000
LF 0. 000 0. 00
124. 68000 66. 000 8, 228. 88
1230 606-11032 *Bridge Rail Type 10M (Speci al) 66. 000 66. 000
LF 0. 000 0.00
73. 24000 66. 000 4,833. 84
1235 625-00100 *Ground Penetrating Radar Survey 1, 400. 000 1, 400. 000
SF 0. 000 0. 00
0. 45000 1, 400. 000 630. 00
CAT 0307 CURRENT AMT $ 113,515.63 % 0.00% 113, 515. 63

CAT NO0308 1-17-NR

1240 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 331. 000 331. 000
Sy 0. 000 0. 00
9. 95000 331. 000 3,293. 45
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 130. 000
LF 0. 000 0. 00
64. 75000 130. 000 8,417.50
1250 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1255 202- 00504 Renoval of Expansion Device 148. 000 148. 000
LF 0. 000 0. 00
122. 31000 148. 000 18, 101. 88
1260 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00

2,813. 14000 1. 000 2,813.14



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1270 515-00120  *Waterproofing (Menbrane) 1, 564. 000 1, 564. 000
Sy 0. 000 0. 00
19. 15000 1, 564. 000 29, 950. 60
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 148. 000
LF 0. 000 0. 00
154. 09000 148. 000 22, 805. 32
1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 148. 000
LF 0. 000 0. 00
22.01000 148. 000 3, 257. 48
1285 601- 06100 Concrete (Patching) 24.310 24.310
cY 0. 000 0. 00
440. 00000 24.310 10, 696. 40
1290 601- 40401 *Structural Concrete Stain 1, 056. 000 800. 000
SF 256. 000 368. 64
1. 44000 1, 056. 000 1, 520. 64
1295 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 620. 000 1, 620. 000
LB 0. 000 0. 00
0. 96000 1, 620. 000 1, 555. 20
1300 606-10705 *Bridge Rail Type 7 (Special) 67. 000 67. 000
LF 0. 000 0. 00
124. 68000 67.000 8, 353. 56
1305 606-11032 *Bridge Rail Type 10M ( Speci al ) 65. 000 65. 000
LF 0. 000 0. 00
73. 24000 65. 000 4,760. 60
1310 613-00200 *2 Inch Electrical Conduit 65. 000 65. 000
LF 0. 000 0. 00
11. 59000 65. 000 753. 35
1315 625-00100 *Ground Penetrating Radar Survey 1, 316. 000 1, 316. 000
SF 0. 000 0. 00
0. 45000 1, 316. 000 592. 20

CAT 0308 CURRENT AMT $ 116,871.32 % 368.64 % 116, 871.32



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1320 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 126. 000 126. 000
Sy 0. 000 0. 00
9. 95000 126. 000 1,253.70
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 166. 000
LF 0. 000 0. 00
64. 75000 166. 000 10, 748. 50
1330 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1335 202- 00504 Renoval of Expansion Device 147. 000 147.000
LF 0. 000 0. 00
122. 31000 147. 000 17,979. 57
1340 206- 00065 *Structure Backfill (FlowFill) 28. 000 28. 000
cY 0. 000 0. 00
145. 53000 28. 000 4,074.84
1345 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1.000 2,813.14
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 2,194. 000
SY 0. 000 0. 00
19. 15000 2,194. 000 42,015. 10
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 147.000
LF 0. 000 0. 00
182. 70000 147. 000 26, 856. 90
1355 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 0. 000 0. 00
31. 83000 0. 000 0. 00
1355 MATERI AL ALLOMANCE Bri dge Expansi on Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
1360 518-03000 Sawi ng and Seal i ng Bridge Joint 147. 000 0. 000
LF 147. 000 3,235. 47

22.01000 147. 000 3, 235. 47



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 20809- BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0012 18: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1365 601-06100  Concrete (Patching) 18. 510 18. 510
cY 0. 000 0. 00
440. 00000 18. 510 8, 144. 40
1370 601- 40401 *Structural Concrete Stain 1, 320. 000 660. 000
SF 660. 000 950. 40
1. 44000 1, 320. 000 1, 900. 80
1375 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 828. 000 1, 828. 000
LB 0. 000 0. 00
0. 96000 1, 828. 000 1, 754. 88
1380 606-10705 *Bridge Rail Type 7 (Special) 166. 000 166. 000
LF 0. 000 0. 00
124. 68000 166. 000 20, 696. 88
1385 613-00200 *2 Inch Electrical Conduit 182. 000 182. 000
LF 0. 000 0. 00
11. 59000 182. 000 2,109. 38
1386 613-00207 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 321. 000 321. 000
LF 0. 000 0. 00
19. 60000 321. 000 6,291. 60
1390 625-00100 *Ground Penetrating Radar Survey 0. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
1392 900- 00006 Added Item (Dol I ar)/ Sout hbound CD Road Wring 3, 359. 270 3, 359. 270
DOL 0. 000 0. 00
1. 00000 3, 359. 270 3,359. 27
CAT 0309 CURRENT AMT $ 153,234.43 % 4,185.87 % 153, 234. 43

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0.00

46, 528. 84000 0. 000 0.00



Page 31
ESTI MATE RUN03/07/ 2019

CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20809-BI D
PRQIECT BR0252- 444 ESTI MATE NO 0012
CURRENT PREV QTY/
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD
NO. NO. DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1402 900-00006  Added Item (Dollar)/ Field Lab Overhead Conpensation 13, 200. 000 13, 200. 000
for Deleted Item
DOL 0. 000
1. 00000 13, 200. 000
1405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000
2, 310. 40000 2.000
CAT 0400 CURRENT AMT $ 50, 570.62 $

PROQIECT TOTAL

CURRENT AMI $ 8,499, 428.01$

18: 35: 29
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
13, 200. 00
0. 00
4, 620. 80
0.00% 50, 570. 62

317,269.28$ 8,101, 696. 32



